SKYWAY (04-012024)

SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending June 25, 2004

Doug Coe / David Salladay

Time Elapsed — 49%
Completed—53%

Bid Opening date — December 19, 2001
Construction Began — February 6, 2002

http://www.newbaybridge.org
http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — Nov 29, 2007 http://biomitigation.org/
STATUS OF WORK:
In Completed Project Percent
Progress To-Date Total Complete
SUBSTRUCTURE
Pier Tables 4 1 28 11%
Pier Columns 3 7 28 30%
Pier Access Casing 2 8 20 45%
FOUNDATIONS
Footing Boxes Set 0 23 28 82%
Piles Driven 3 112 160 70%
PRECAST YARD
Panels Cast 0 330 876 38%
Segments Cast 1 157 452 35%

SUPER STRUCTURE

Pier 16E — Erect SLEDs the week of June 28" in preparation of erecting segments in late July

PIER TABLES

Pier 16E — Complete removal of falsework.

e Pier 15E — Install and post tension transverse tendons

e Pier 14E — Remove stem forms and begin forming for the deck.

e Pier 13E — Set the pre-cast panels

e  Pier 12E — Pour concrete for bottom deck

e Pier 10E — Begin the installation of falsework within two weeks
PIER COLUMNS

e Pier 09E — Flood the cofferdam and begin sheet pile removal

e Pier 08E — Pour concrete for closures

e  Pier 07E — Cure concrete

e  Pier 06E — Cure concrete

e Pier 05E — Pour concrete for the columns 1% lift
FOUNDATIONS

e Pier 05E — Cure concrete for the top slab

e Pier 04E — Place studs and rebar for the top slab

o Pier 03E — Place studs in the top of the piles and install last tower crane

e Pier 16W — Place grout and infill concrete inside footing box

e  Pier 15W — Pile head connection welding

e Pier 14W — Cut slots for pile head connection welds

e Pier 13W — Continue excavation of the interior of the piles

e Pier 11W — Drive and begin splicing east side piles

e Pier 10W — Install footing box in the cofferdam

o  Pier 09W - Install cofferdam frames and sheet piling

e Pier 7W and 8W — Place first lift of concrete inside footing boxes while still on the barge

o  Pier 05W — Drive last east side pile

e Pier 03W - Install footing box on falsework
PRECAST YARD (Stockton)

0 panels are scheduled to be cast next week
1 segment is scheduled to be cast next week
Beds 1 & 2 are shut down. Bed 3 continues without a swing shift. Bed 4 continues casting Hinge “E”.
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PIER W2 STRUCTURES (04-0120C4) Pedro Sanchez / Leonard Fiji
Time Elapsed —111% Est. Date of Completion — July 27", 2004
Work Completed — 88% Project Cost: $25M

STATUS OF WORK:

e W2E: Pour 2 south columns and place architectural rebars and form for the 2 north columns.
e  W2W: Form and pour the north upper half of the retaining wall, and splice columns.

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 93% Est. Date of Completion — October 15, 2004
Completed — 79% Project Cost: $5.5M

STATUS OF WORK:

SUBSTATION

e  Continue rough-in electrical and the installation of conductors
e Install interior light fixtures
e  Fabricate / install comp. air
e  Place erosion control on site
e Install Right of Way fence
UTILITY RELOCATIONS
e No work scheduled at this time
RAMP CLOSURE
e  WB 80 on-ramp east of YBI Tunnel, tentative opening date: October 15, 2004.

COAST GUARD ROAD RELOCATION (04-0120Q4) Richard Duncan / Andrew Bui

Time Elapsed — 100% Est. Date of Completion — June 25, 2004
Completed — 100%

STATUS OF WORK:
e Completed.
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SOUTH-SOUTH DETOUR (04-0120R4) Ken Loncharich / John Walters
Time Elapsed — 0% (suspended) Est. Date of Completion — December 30, 2005
Completed — 0% Project Cost: $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
Contract Suspended: April 9, 2004 — July 10, 2004

STATUS OF WORK:

Project is suspended until July 10, 2004 — due to utility impacts and other delays from adjacent contracts.
Continue to review preliminary design submittals for East & West Tie-in Viaducts

Continue to arrange certification for material testing

Continue to meet with contractor to discuss design issues

Review RFI’s and submittals for approval
RAMP CLOSURE:
e EB 80 off-ramp from the #5 lane will be closed on July 7" for the duration of the project (4 years).

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 5.75% Est. Date of Completion — May 26, 2007
Completed — 5.9% Project Cost: $177.45M

Awarded Date: April 1, 2004

Contract Approval Date:  April 7, 2004

First Working Date: April 22, 2004

STATUS OF WORK:

e  Continued review of RFI’s & Submittals

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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